

**ACTION PLAN IMPLEMENTATION STATUS UPDATE
REPORT TO THE EVALUATION, PERFORMANCE MEASUREMENT AND REVIEW COMMITTEE
AS OF JUNE 30, 2014**

Treaties and Aboriginal Government			
<i>Evaluation of the Impacts of Comprehensive Land Claims and Self-Government Agreements - Federal and Inuvialuit Perspectives</i>			
APPROVAL DATE: 2013-11-22			
PROJECT RECOMMENDATIONS	ACTION PLAN	EXPECTED COMPLETION DATE	PROGRAM RESPONSE
<p>1. Review the recommendations stemming from the Inuvialuit component, and provide comments on behalf of Canada to Evaluation, Performance Measurement and Review Committee on the Inuvialuit recommendations.</p>	<p>Review of the Inuvialuit recommendations has begun. Canada will provide comments to Evaluation, Performance Measurement and Review Committee on those recommendations that are directed towards Canada.</p>	<p>Start Date: Winter, 2013</p> <p>Completion: Spring, 2014</p>	<p>Status: <i>in progress</i></p> <p>Update/Rationale: An initial review of the recommendations has determined that several are under the purview of the Government of the Northwest Territories. Canada will be discussing the response to our recommendations and follow-up actions with the Inuvialuit in September and October, 2014.</p> <p>AES: Underway (in progress)</p>
<p>2. Continuing with the Implementation Change Agenda, strengthen the “whole of government approach” to monitoring and implementing treaty obligations and risks.</p>	<p>Work has already begun on the Implementation Change agenda and the development of resources, accountability and monitoring tools and training/assistance for other government departments.</p>	<p>Start Date: already begun</p> <p>Completion: ongoing</p>	<p>Status: <i>ongoing</i></p> <p>Update/Rationale: As of 30/06/2014:</p> <p>Training continues for federal employees on the Treaty Obligation Monitoring System and Contracting and Procurement in Land Claim Areas.</p> <p>An evaluation of the pilot project of the Implementation Management Framework is underway and will be completed early in 2015.</p> <p>We continue to develop tools and resources</p>

**ACTION PLAN IMPLEMENTATION STATUS UPDATE
REPORT TO THE EVALUATION, PERFORMANCE MEASUREMENT AND REVIEW COMMITTEE
AS OF JUNE 30, 2014**

Treaties and Aboriginal Government			
<i>Evaluation of the Impacts of Comprehensive Land Claims and Self-Government Agreements - Federal and Inuvialuit Perspectives</i>			
APPROVAL DATE: 2013-11-22			
PROJECT RECOMMENDATIONS	ACTION PLAN	EXPECTED COMPLETION DATE	PROGRAM RESPONSE
			<p>and are working with departments to ensure a Whole of Government approach to treaty implementation with enhanced monitoring and oversight roles and functions. We have been asked to provide policy options for the fall of 2014.</p> <p>AES: Underway (in progress). Report on progress in Q4.</p>
<p>3. Undertake a research agenda to support the monitoring of the impacts of modern treaties.</p>	<p>AANDC has approached academia with the view of supporting academic research on the impacts of CLCAs and SGAs. Any initiative to monitor impacts requires the participation of both government and Aboriginal signatories. We will continue to reach out the Land Claims Agreement Coalition with the view of collaborating on this initiative.</p>	<p>Start Date: already begun</p> <p>Completion: ongoing</p>	<p>Status: <i>ongoing</i></p> <p>Update/Rationale: As of 30/06/2014:</p> <p>We are working with Dr. Ravi Pendakur from the University of Ottawa on a Capstone Seminar on Aboriginal Issues to be offered in the fall of 2014.</p> <p>AANDC and the Land Claims Agreement Coalition will be offering training on modern treaty implementation for federal officials in December, 2014 in Vancouver, BC.</p> <p>AES: Report on progress in Q4.</p>

**ACTION PLAN IMPLEMENTATION STATUS UPDATE
REPORT TO THE EVALUATION, PERFORMANCE MEASUREMENT AND REVIEW COMMITTEE
AS OF JUNE 30, 2014**

Treaties and Aboriginal Government			
<i>Evaluation of the Impacts of Comprehensive Land Claims and Self-Government Agreements - Federal and Inuvialuit Perspectives</i>			
APPROVAL DATE: 2013-11-22			
PROJECT RECOMMENDATIONS	ACTION PLAN	EXPECTED COMPLETION DATE	PROGRAM RESPONSE
4. To improve results-based reporting, coordinate the ongoing monitoring of the effectiveness of the implementation of modern treaties.	Implementation Branch monitors the implementation of obligations, and is currently participating in the <i>Performance Measurement Strategy for the Impacts of CLCAs and SGAs</i> to support AANDC's Performance Measurement Strategy Portfolio Action Plan, which support PAA Program 1.3.	Phase 1 – Amend Current PM Strategy Start Date: already begun Phase 2 – Update PM Strategy for Program 1.3 Start: 2015/16 Completion: 2015/16	